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1. Contract No: W81XWH-08-1-0451 
 
2. Report Date: May 2, 2010 
 
3. Reporting Period: January 18, 2010 to April 17, 2010 
 
4. PI: Dr. Bea Babbitt 
 
5. Telephone No: (702) 895-1506 
 
6. Institution: University of Nevada, Las Vegas –Division of Educational Outreach 
(UNLVEO).   
 
7. Project Title: Development of a P.O.I. and a Blended Learning Ecology for use in Combat 
Lifesaver Skills Training for the Army. 
 
8. Current Staff with percent of effort:  





% of Effort 
Development Stage 
% of Effort 
Implementation Stage 
Principal Investigator (Dr. Bea Babbitt) 50% 50% 
Research Specialist (Dr. Angelina Hill) 50% 50% 
Director of Operations (Jerry Bussell) 50% 50% 
Graduate Assistant (Gordon Louie) 80% 20% 
Graduate Assistant (Amanda Tarquino) 80% 20% 
Dist. Ed. E-Module Design Team 80% 20% 
Asst. to the Director of Ops. (David Nguyen)  50% 50% 
 
 
9. Contractual Expenditures by Quarter:  
To date, we have spent a total of $ 354,557.10 as follows:  
 
 
  This Quarter Project Cumulative 
  Development Implementation Total Development Implementation Total 
Personnel 23,875.23 28,199.98 52,075.21 104,625.71 99,803.64 204,429.35 
Fringe Benefits 2,851.98 2,989.13 5,841.11 10,273.21 10,479.74 20,752.95 
Travel 1905.70 3,473.89 5,379.59 2,608.29 12,517.56 15,125.85 
Operations 743.46 7,160.00 7,903.46 15,653.20 7,937.64 23,590.84 
Indirect Cost 13,040.90 9,970.77 23,011.67 57,569.28 33,088.83 90,658.11 
Total $42,417.27  $51,793.77  $94,211.04  $190,729.69  $163,827.41  $354,557.10  
 
10. Comments on administrative and logistical matters: 
 
Power-point slides were completed for each Combat Lifesaver lesson. These slides were created 
using the classroom performance system software, and they included questions to be answered 
using the personal response clickers. FIG instructors were trained by the UNLV team to use the 
classroom performance system with clickers via a video web conference. The slides and 
classroom performance system were used in two FIG training classes, while under the 
supervision of UNLV team members. The slides were revised following these trial runs and they 
are now ready for widespread use.  
 
A draft of the Program of Instruction has undergone significant revision to incorporate elements 
not present in the original model provided to us. The next draft will be completed shortly. This 
was made possible through feedback received from FIG personnel. SFC James visited UNLV to 
provide his expertise related to the POI. He also consulted on the development of the e-modules. 
 
A Distance education e-module development team has been appointed and has begun developing 
the two e-modules: (1)Evaluation of the Casualty and (2) Controlling Bleeding. 
 
The full project was presented to a distinguished national panel at a Product Line Review in 
March by the Principal Investigator.  We await formal feedback in addition to the feedback that 
was received at the review. 
 
The final pieces of equipment were purchased for FIG. A purchase order for 20 Lenovo 
ThinkPads is currently pending approval from the UNLV Purchasing Department. An 
InterwriteMobi has been purchased for FIG to allow instructors to control the PRS remotely from 
anywhere in the classroom. 
 
 
11. Scientific Progress for the Quarter:  
 
We carried out two pilot implementations this quarter at FIG. Specifically, we oversaw training 
courses that used the presentation slides and the classroom performance system with clickers. No 
data was collected, but these pilots allowed us to identify potential problems prior to full 
implementation. We identified technical issues such as USB port competition between the PRS 
receiver and other devices, as well as necessary slide revisions. These issues have been resolved 
and we are confident that FIG instructors can use the new presentation and PRS system without 
problem. 
 
We are close to having full approval to conduct research. Following notification from UNLV 
that the study is exempt under category 1, our regulatory compliance specialist contact submitted 
our protocol for an ORP HRPO Exempt Determination under 32 CFR 219.101(b)(1).  On March 
23rd we received feedback from the Team Leader/Exemption Coordinator at the US Army 
Medical Research and Material command requesting additional materials and explanation. We 
fully responded to this request on April 6th and we await a final response. 
12. Plans or Milestones for the Next Quarter: 
Projected milestones for this project for the next quarter include the following items: 
- Receive an ORP HRPO Exempt Determination prior to May 10th in order to begin the 
collection of data from training classes at FIG; 
- Fully implement and begin to analyze effectiveness of the new presentation and 
classroom performance system;  
- Finish the development of two E-Modules (beta version) and clarify intellectual property 
rights. 
Tentative schedule: 
Important Dates Task Responsible Team Members 
May 10 – 14, 2010 POI Implementation 1 Jerry Bussell and Gordon Louie 
May 17 – 21, 2010 POI Implementation 2 Dr. Babbitt 
May 21, 2010 Begin Analysis Phase Dr. Babbitt and Dr. Hill 
July 1, 2010 Completion of E-Modules (beta version) Distance Education 
 
